

~~SECRET~~

25X1A


XXXX

18 September 1962

Dear Sir:

Enclosed herewith are three copies of our Progress Report
#18, covering the period of 1 August through 31 August 1962.

Sincerely yours,


General Manager

25X1A

RMN/jb

Enclosures

Declass Review by NIMA/DOD

~~SECRET~~

SECRET

17 September 1962

Progress Report #14

Reporting Period: 1 August through 31 August 1962

I Work Completed

A. In Task 2.3.1, control site miniature photography was evaluated, and data obtained by graphic means.

B. In Task 3.2, additional illustrations for Part II were prepared. Part I of the manual was returned and suggested changes were made. Some new illustrations were prepared in addition to a chapter on a summary review.

C. In Task 4.0, an educational specialist worked regularly on the manual. Various new problems were prepared for use in Part II; a glossary and symbol list were also compiled.

D. In Task 6.0, some final illustration preparations were made.

E. In Task 7.0, the final report was started.

II Work Anticipated for the Month of September

A. In Task 2.3.1, the control site miniature photography evaluation will be completed. The results of the effort will be used in Chapter 9 of Part I of the manual.

B. In Task 3.2, the completed smooth roughs of both parts of the manual will be ready for examination by the technical and production representatives on 24 September 1962.

C. In Task 6.0, final manuscript preparation will continue.

D. In Task 7.0, final report preparation will continue.

SECRET